
CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA 4  Surface Ship Torpedo Defense / 0603506N - Subhead H4NZ

                                COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 15.514 18.552 3.244 3.256 4.687 1.219 1.224 0.000 47.696
Joint US/UK Surface Ship Torpedo Defense
                              V2045 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Surface Ship Torpedo Defense
                              V0225* 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Surface Ship Torpedo Defense
                              F0225* 15.514 18.552 3.244 3.256 4.687 1.219 1.224 0.000 47.696
 

FY 2001 FY 2002 FY 2003
(U)  FY 2002 President’s Budget:    15.853 4.818
(U)  Appropriated Value: 15.853 4.818
(U)  Adjustments to FY 2001 / 2002 -0.339 13.734
       Appropriated Value / FY 2002
        President's Budget:
(U)  FY 2003 Pres Budget Submit:  15.514 18.552 3.244
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*Due to realignment to PEO Submarines FY 2001, funds will be allocated under Project Unit F0225 vice V0225.

A.     Mission Description and Budget Line Justification:  Project V2045 continues a joint collaborative program with the United Kingdom to develop future   
        technologies identified during the recent Demonstration/Validation (D&V) phase of the program, such as the mobile expendable acoustic decoy, concept
        one countermeasures, improved torpedo detection classification and localization, and improved performance of the AN/SLQ-25A in shallow water/
        littoral regions.  Project V0225/F0225 develops Tripwire Torpedo Defense  System (TTDS) which will provide additional sensors/processor          
        integration with the AN/SLQ-25A and an Anti-Torpedo Torpedo (ATT) All-Up-Round (AUR) countermeasure.
              
B.     Program Change Summary:

           

Funding:    FY 2001:  FY01 SBIR  (-$0.339).
                   FY 2002:  Congressional Plus-Up - [Tripwire Torpedo Defense (+12.400), Micro-electromechanical System (+1.500)], and Sec 8123: Management Reform Initiative (-0.166).
                   
Schedule:  Not Applicable

Technical:  Not Applicable

           

  ]
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 Surface Ship Torpedo Defense, 0603506N Surface Ship Torpedo Defense V0225/F0225

                        COST ($ in Millions) FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 15.514 18.552 3.244 3.256 4.687 1.219 1.224 0.000 47.696
 
RDT&E Articles Qty

          OPN BLI:  221300
          Surface Ship Torpedo Defense - SSTD

TO TOTAL 
FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COMPLETE COST

0 0 0 0 0 4.967 9.944 CONT. CONT.

          WPN BLI:  311300
          Surface Ship Torpedo Defense - SSTD

TO TOTAL 
FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COMPLETE COST

0 0 0 0 0 4.074 5.960 CONT. CONT.
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A.   Mission Description and Budget Item Justification: Project F0225 develops AN/WSQ-11 Torpedo Defense System  which will provide additional sensors/processor          
        integration with the AN/SLQ-25A and an Anti-Torpedo Torpedo All-Up-Round (ATT AUR) countermeasure.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  (U) FY 2001 PLAN:  
-    (U) ($5.814) Continue Development of the ATT AUR.  Conduct Advanced Technology Demonstration (ATD) on ATT AUR.
-    (U) ($7.770) Initiate Development of Tripwire Sensors & TDCL processor for large Deck Ships and DDG  Flight IIA Ships.  Conduct At-Sea Trial.
-    (U) ($1.930) Develop Distributed Engineering Center for integrating shipbuilder and design agent's developmental efforts.  

2.  (U) FY 2002 PLAN:
-    (U) ($0.983)    Continue Development of ATT AUR for Surface Ships.  Award ATT SBIR Contract.
-    (U) ($16.069)  Continue Development of Tripwire Sensors and TDCL processor and  for large Deck Ships and DDG Flight IIA Ships. 
                                 Develop ADM model. Conduct ADM testing.
-    (U) ($1.500)    Continue Development of the Micro-Electromechanical System.

3.  (U) FY 2003 PLAN:
-    (U) ($0.654)  Continue Development of ATT AUR for Surface Ships.  Develop ADM Model.  Conduct ADM Testing. 
-    (U) ($2.590)  Continue Development of Tripwire Sensors and TDCL processor for large Deck Ships and DDG Flight IIA Ships.
                           Continue ADM testing.
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FY05FY04 FY06FY01 FY02 FY03
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C.  Acquisition Strategy:  Not Applicable

D.  Schedule Profile:  
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Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 Surface Ship Torpedo Defense/0603506N Surface Ship Torpedo Defense/V0225/F0225
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development CPFF FEL, Farmingdale, NJ 0.463   0.000 01/02 0.450 01/03 CONT. CONT.
Ancillary Hardware Development CPFF AAC 0.260 6.000 05/01 7.600 01/02 0.819 01/03 CONT. CONT.
ATT SBIR CPFF TBD 0.000 0.000 0.400 01/02
Systems Engineering WR NUWC, Newport, RI 0.025 2.057 03/01 1.957 01/02 0.400 01/03 CONT. CONT.
Systems Engineering CPFF PSU, State College, PA 0.210 4.925 04/01 3.833 01/02 0.400 01/03 CONT. CONT.
Systems Engineering CPFF UT, TX 0.000 0.050 10/01
Systems Engineering CPFF UW, WA 0.000 0.050 10/01
Systems Engineering CPFF JHU, Baltimore , MD 0.090 0.100 05/01 0.000
Systems Engineering WR NSWC, Indian Head, MD 1.000 1.000 03/01 3.287
Systems Engineering WR NUWC/Keyport,WA 0.030 0.100 0.100 CONT. CONT.
Systems Engineering WR FTSCLANT/Norfolk, VA 0.000 0.065 04/01 0.075 0.075 CONT. CONT.
GFE
Award Fees  
  Subtotal Product Development 2.078 14.247 17.252 2.244 CONT. CONT.

Development Support Equipment CONT. CONT.
Software Development CONT. CONT.
Training Development CONT. CONT.
Integrated Logistics Support CONT. CONT.
Configuration Management CONT. CONT.
Technical Data CONT. CONT.
GFE CONT. CONT.
Miscellaneous 0.020 0.757 0.600 0.300 CONT. CONT.
  Subtotal Support 0.020 0.757 0.600 0.300 CONT. CONT.
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Remarks:

Remarks:
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Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 Surface Ship Torpedo Defense/0603506N Surface Ship Torpedo Defense/V0225/F0225
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation   
Operational Test & Evaluation
Operational Test & Evaluation
GFE
  Subtotal T&E 0.000 0.000 0.000 0.000 CONT. CONT.

Contractor Engineering Support
Government Engineering Support
Program Management Support 0.000 0.510 0.600 0.600 CONT. CONT.
Travel 0.000 0.100 0.100 CONT. CONT.
Labor (Research Personnel)
Overhead
  Subtotal Management 0.000 0.510 0.700 0.700 CONT. CONT.

Total Cost 2.098 15.514 18.552 3.244 CONT. CONT.
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